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JOINT ANTELOPE VALLEY AUTHORITY
Board Meeting
December 11, 2003

Meeting Began at: 10:31a.m.

Meeting Ended at: 11:11 a.m.

Members Present: Rich McDermott, Glenn Johnson, Roger Figard

Others Present: Amy Cornelius-Jones, Bruce Sweney, Joel Pedersen, Margaret Remmenga,

Order No

Order No

Order No

Order No

Order No

Wayne Teten, Duncan Ross, Kurt Micek, Ron Ring, Mike Morosin, Harlan Layton,
Ed Patterson

. 01-03 - Call Meeting to Order
Glenn Johnson called the JAVA Board meeting to order at 10:31 a.m.
. 02-03 - Minutes of Previous Meeting
Figard moved to approve the minutes of the November 18, 2003
Board meeting. McDermott seconded.
AYE: Johnson, McDermott, Figard
NAY
. 03-03 - Resolution to allow the JAVA Board Chairman to sign utility easements.

Joel Pedersen stated that this resolution, originally distributed at the September

JAVA Board meeting, is not ready for action during this meeting and is therefore

being deferred. Pedersen is in the process of updating the EO
. 04-03 - Resolution regarding JAVA Policy on appraisal information.

Joel Pedersen is in the process of drafting the policy and should have it ready for

action at the January 2004 Board meeting. The policy is being written in

response to comments and questions at the Pre-Council meeting with City

Council members.

. 05-03- Staff Reports
Kurt Micek from Micek & Crouch reviewed the report on the audit that was
performed for JAVA for the 2002-3 fiscal year. (attached)
McDermott moved to receive the Audit Report 2002-3 FY. Figard
seconded.
AYE: Johnson, McDermott, Figard
NAY

Wayne Teten updated the Board for himself and Wynn Hjermstad on

the status of various projects.

1. The S.W.A.T. team requested use of JAVA property for training
purposes. It was suggested that they wait and make use of the
19" Street properties once they become available.

The Vine Street project is scheduled to be let January 28, 2004.
‘Y’ Street project is underway. Sidewalks around Nebraska Hall
should be completed in 2 weeks. 17" Street Bridge is scheduled
for removal around February 1, 2004.

4. Northeast Park had the walk through and there is a significant
punch-list for minor clean-up items.

Channel project Phase | is delayed due to weather.

Military project - working with Devaney events schedule to
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coordinate work around events.

7. Director’s Insurance premium is due.

Items reviewed by Teten for Hjermstad:

1. Chris Miller asked for the acquisition process of his property to be
moved forward as quickly as possible.

2. There will be a Citizen’s Committee meeting re-scheduled in
January 2004.

3. RTKL will be here on December 16 to meet with staff.

Order No. 06-03- Citizen’s Committee Reports

There were no reports from the Citizen’s Committee.
Order No. 07-03- Non-Agenda Iltems

Mike Morosin wanted to clarify a few items:

1. Urban Development staff did see his home approximately 3 years
ago.

2. The reason for not letting the appraiser in was due to time
conflicts.

3. He and others were promised to see City properties for Relocation
Plan not Neighborhoods Inc properties.

4. He was glad for the process that was being followed. This allows

for more information to be given to make decisions.
Ed Patterson stated that he had asked Morosin to attend the government
meetings having to do with JAVA and Antelope Valley and then report
back to the Malone Neighborhood Association. Patterson also read a
letter (attached) regarding various properties in the Antelope Valley area.

Meeting adjourned at 11:11 a.m.



